GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

HNSS Project -Phase II-Package No.12- Investigation, preparation of HP's, Designs, Drawings and Formation of Marala Reservoir at Km 371.040 of Main Canal including Investigation, preparation of HP's, Designs, Excavation, construction of CD&CD works for distributary system for an ayacut of 18000 acres under Khariff ID in Ananthapuramu District - Deletion of distributary work from the scope of original agency as recommended by the Joint Meeting of SLSC & IBM Committees vide their Minutes Dated:23.02.2018 – Approval accorded – Orders – Issued.

WATER RESOURCES (Projects.III) DEPARTMENT

G.O.RT.No. 524 Dated: 25-07-2018

Read:

From the Chief Engineer (P), Ananthapuramu Lr.No.CE (P) /ATP/HNSS Ph-II/DEE-4/SO-6/P-12/Vol.1/183M, Dt:22.03.2018.

&&&&

ORDER:

In the reference read above, the Chief Engineer (P), Ananthapuramu has informed that, the proposal for deletion of Distributory work from the scope of original agency of Package.No.12 of HNSS Project Phase II were placed before the Joint Meeting of SLSC & IBM Committees for their recommendations. The Joint Meeting of SLSC & IBM Committees vide their Minutes dated:23.02.2018 has recommended for deletion of balance Distributary work from the scope of original agency of Package No.12 of HNSS Project Phase-II as per the provisions of GO Ms No.63, WR (Proj.III) Dept., dt:12.05.2015 with the cost finalised by the IBM Committee.

2. The Chief Engineer (P), Ananthapuramu has, therefore, requested the Government to accord necessary approval for deletion of balance Distributary work for an ayacut of 18,000 acres which constitutes a bid percentage of 11.1046% with the cost finalised by the IBM Committee from the scope of original agency of Package No.12 of HNSS Project Phase II.

3. Government after careful examination of the proposal of Chief Engineer (Projects), Ananthapuramu and as per the recommendations of Joint Meeting of SLSC & IBM Committees vide their Minutes dated:23-02-2018, hereby accord permission for deletion of balance Distributary work for an ayacut of 18,000 acres which constitutes a bid percentage of 11.1046% with the cost finalised by the IBM Committee for an amount of Rs.4,35,52,241/- (Rupees Four Crores Thirtyfive Lakhs Fiftytwo Thousand Two hundred and Fortyone only) from the scope of original agency of Package No.12 of HNSS Project Phase II.

4. The Chief Engineer (P), Ananthapuramu shall take further action accordingly.

5. This order issues with the concurrence of Finance (FMU.WR.II) Department vide their UO No.48022/123/ FMU.WR.II/ 2018, dt:01.07.2018.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Chief Engineer (Projects), Ananthapuramu.
Copy to: The Accountant General, A.P., Hyderabad.
The Finance (FMU.WR-II) Department.
The P.S. to Secy. to Govt., WR Dept.,
The PS to Min (Water Resources Department)
File No.ICD01-21024/15/2018/Proj.III-WRD
SF/SC

//FORWARDED:: BY ORDER//

SECTION OFFICER